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PROJECT: CENTRAL KITCHEN FACILITY
LOCATION: Hamilton Ave. & Chance Ave.

6-Apr-00

CAPITAL PROJECTS DIVISION
DEPARTMENT OF PUBLIC WORKS
2220 TULARE ST. ste610

Fresno, CA FRESNO, CA. 93721
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New building construction of a 12,000 square foot pre-engineered metal building with developed interior
space to be used as a central kitchen facility. The project includes vehicular circulation and parking,

Also included are various off-site improvements. Assumes kitchen equipment is purchased separately

loading and unloading facilities, landscaping, fencing, security gates and emergency backup equipment.

SQ.FT.: 12,000.00
TYPE CONSTRUCTION: II-N /SPKLRD.
OCCUPANCY GROUP: B

AGENCY REVIEWS:

CONSTRUCTION PERIOD: 7 MO

CONSTRUCTION COST SUB-TOTAL

LOCAL AGENCY, LFM, SJRAQCD & FMFCD REVIEWS

$1,977,128.00

ESTIMATE CONTINGENCY FACTOR 3.0% DPC $59,313.84
DIFFICULTY FACTOR 0.0% DPC $0.00
GEOGRAPHICAL ESCALATION 0.0% DPC $0.00
MARKET ESCALATION 0.0% DPC $0.00
GENERAL CONDITIONS 7.0% DPC $142,550.93
ESCALATION 12.0% DPC $261,479.13
SUBTOTAL $2,440,471.90
BONDS 1.3% DPC $30,505.90
CONTRACTORS PROFIT 6.5% DPC $158,630.67

TOTAL ESTIMATED CONSTRUCTION PRICE

SUPPLEMENTAL WORK 3.5% DPC

$92,036.30 L.S.

$2,629,608.47

$92,036.30

$2,036,441.84
$2,036,441.84
$2,036,441.84
$2,036,441.84
$2,178,992.77
$2,440,471.90

TOTAL FUNDS FOR CONSTRUCTION CONTRACT

$2,721,644.77 |

$2,721,644.77 |

OTHER PROJECTS COSTS: $226.80
ANTICIPATED CONTRACT CHANGE ORDER COSTS 3.5% DPC $92,036.30 | $92,036.30 |
AJE CONTRACT FEES
AJE EXTRA SERVICES
OTHER MISC. CONTRACTS | |
A/E CONTRACT ADMIN. 320 HRS $55.00 PHR $17,600.00
BID ADMINISTRATION 120 HRS $30.00 PHR $3,600.00
AGENCY REVIEW FEES 1% DPC $26,296.08
OTHER AGENCY DEVELOPMENT FEES $155,290.00
BID ADVERTISING & PRINTING 1LS $3,600.00 LS $3,600.00 | $206,386.08 |
CONST. CONTRACT A. & |. 6.75 LS $10,000.00 LS $67,500.00
INDEPENDENT T & | 1LS $7,000.00 L.S. $7,000.00
HAZARDOUS WASTE TAX $250.00 /TON $0.00 | $74,500.00 |
COMPUTER CABLING COSTS STAT $880.00 /STAT $0.00
TELEPHONE COSTS 12 STAT 120 /STAT $1,440.00
KITCHEN & FIXED EQUIPMENT 637450 L.S $637,450.00
MOVING EXPENSE S.F. 1.0 S.F. $15,000.00

SUBTOTAL OF OTHER COSTS $1,243,792.23 $653,890.00 |
|[TOTAL PROJECT COST $3,965,437.00
BUDGETED PROJECT COST $4,000,000.00 $330.45
DIFFERENCE $34,563.00 PSF COST
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